ENERGY AND ENVIRONMENT CABINET
Steven L. Beshear . Leonard K. Peters
Governor Department for Environmental Protection Secretary
Division of Waste Management
200 Fair Oaks, 2™ Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

December 4, 2013

Ms. Rachel Blumenfeld

US Department of Energy
Portsmouth/Paducah Project Site Office
‘PO Box 1410

Paducah, Kentucky 42002

RE: Approval of the Federal Facility Agreement Milestone Modification for the 2014 Site
Management Plan
Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982 '

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the
DOE’s Federal Facility Agreement (FFA) Milestone Modification for the 2014 Site Management
Plan, dated December 2, 2013. A four day extension was verbally requested by DOE during the
Senior Managers’ Meeting on November 21, 2013. In accordance with Section XXIX.B.6 of the
FFA, the Division hereby approves this milestone modification, which has been signed and is
attached.

If you have any questions or require additional information, please contact Todd Mullins
at (502) 564-6716, or e-mail at todd.mullins@ky.gov. '
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Sincerely,

April J. Webb, P.E., Manager
Hazardous Waste Branch

AJW:tm:Iww

ec: Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer(@.epa.gov
Jon Richards, US EPA — Region 4; Richards.jon@epa.gov
William E. Murphie, DOE — Paducah, William.murphie@lex.doe.gov
Rob Seifert, DOE — Paducah, Rob.Seifert@lex.doe.gov
Jennifer Woodard, DOE — Paducah, Jennifer. Woodard@lex.doe.gov
Kim Crenshaw, DOE — Paducah, kim.crenshaw(@lex.doe.gov
Mark J. Duff, LATAKY — Kevil; mark.duff@lataky.com
Myrna Redfield, LATAKY — Kevil, Myrna.Redfield@]lataky.com
John Wesley Morgan, LATAKY — Kevil; John.Morgan@lataky.com
Jana White, LATAKY — Kevil; jana.white@lataky.com
Frasier Johnstone, LATAKY — Kevil, edward.johnstone@lataky.com
Darla Bowen,; LATAKY — Kevil; darla.bowen@]lataky.com
Jessica Lemus, LATAKY — Kevil; Jessica.lemus@]lataky.com
Elizabeth Wyatt, LATAKY — Kevil; Elizabeth.wyatt@]Jata.com
John Gadd, Jacobs — Kevil, John.Gadd@jacobs.com
Tracey Duncan, P2S — Paducah; tracey.duncan(@lex.doe.gov
Rebecca Wren, P2S — Paducah; Rebecca. Wren@lex.doe.gov
Christa Dailey, P2S — Paducah; christa.dailey@lex.doe.gov
Bethany Jones, P2S — Paducah; Bethany.jones@lex.doe.gov
Jim Ethridge, CAB — Paducah; jim@pgdpcab.org
Matt McKinley, CHFS — Frankfort, matthewW.mckinley(@ky.gov
Stephanie Brock, CHFS — Frankfort; StephanieC.Brock@ky.gov
Nathan Garner, CHFS — Frankfort; Nathan.garner(@ky.gov
Todd Mullins, KDWM — Frankfort; Todd.Mullins@ky.gov
Gaye Brewer, KDWM — Paducah; gaye.brewer@ky.gov
Jeff Gibson, KDWM — Frankfort; Jeffrey.Gibson@ky.gov
Leo Williamson, KDWM — Frankfort; Leo. Williamson@ky.gov
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DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)
DWM File: #1180; Graybar: AIN20140001 (2014 SMP)
Attachment: Signed FFA Milestone Modification Form



MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX

Modification requested by: Date:

Rachel H. Blumenfeld December 2,2013
Requester’s Organization:

U.S. Department of Energy

Section to be modified:

Appendices C and G

Reason for modification: To modify the submittal of the D1 Fiscal Year 2014 Site Management Plan from
December 2, 2013, to December 6, 2013. As discussed with the FFA parties during the Senior Managers’ Meeting on
November 21, 2013, and in accordance with Section XXIX.B.6 of the FFA, good cause exists for this extension. This
extension was approved verbally by the Kentucky Department for Environmental Protection and the U.S. Environmental
Protection Agency on November 21, 2013.

Modification requested:

Project Deliverable Current FFA Date' Proposed Date
FFA Agreement D1 Site Management Plan 12/2/2013 12/6/2013
Notes:

"The currently approved FFA date is based upon the October 31, 2013, milestone modification.

Determination by any one of the three project managers that a modification is major will require that the modification be
submitted for public participation to the extent required by DOE’s Community Relations Plan under Section XXXIII,

Major modification?
YES NO
DOE, Paducah Acting Site Manager’s Approval; Date:

M %’5&,,.;—/%1& » 12./2/ 2013

KDEP,]?Of Waste Managgment Director’s Approval: /\ Date:

' 4 /j/ 7

/ /% % A/ 573
77

4 //
[
EPA, Regioh/ti, Remedial Project Manager’s Approval: Date:

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA “Controlled” copies.



